EXHIBIT 1
ABBREVIATIONS AND DEFINITIONS

Unless otherwise specified, wherever the following abbreviations or terms are used in the PPA
and the Technical Provisions, they have the meanings set forth below. References to Sections
and Appendices mean Sections and Appendices of the PPA unless otherwise specified.

°C Degrees Celsius

°F Degrees Fahrenheit

AASHTO American Association of State Highway and Transportation Officials

A-Cor AC Alternating Current

ACHP Advisory Council on Historic Preservation

ACI American Concrete Institute

ADA Americans with Disabilities Act

ADAS Automatic Data Acquisition System

ADL Aerially Deposited Lead

ADS Authentication and Directory Service

AM Ante Meridiem (before noon)

AMP Ampere(s)

AMRL AASHTO Material Reference Library

ANSI American National Standards Institute

APE Area of Potential Effects

APWA American Public Works Association

AREMA American Railway Engineering and Maintenance-of-Way Association

ASTM American Society of Testing and Materials

AT&T American Telephone & Telegraph

ATC Alternative Technical Concept

ATIS Advanced Traveler Information System

ATM Active Transportation Management

ATP Acceptance Test Plan

ATR Automatic Traffic Recorder

ATS Automatic Transfer

ATSSA American Traffic Safety Services Association

ATVA Accident and Terrorist Vulnerabilities Assessment

AV Audio Visual

AWG American Wire Gauge

AWS American Welding Society

BA Biological Assessment
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BICSI
BIS

BMP
BMV
BNC

BO
CADD
CAPWAP
CAT

CB

CBR

CCl
CCITT
CCRL
CCTV
CD
CDCA
CDS

CE
CERCLA

CES
CFD
CFR
CFS
CGL
CIF
CIFS
CIP
CIPP
CMP
CcO
CPESC
CPI
CPL
CPM
CPT
CPU
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Building Industry Consulting Services International
Bypass Isolation Switch

Best Management Practice

Indiana Bureau of Motor Vehicles

Bayonet Neill-Concelman type connector
Biological Opinion

Computer Aided Drafting and Design

Case Pile Wave Analysis Program

Category

Citizen’s Board

Concrete Barrier Rail

Construction Cost Index

International Telegraph and Telephone Consultative Committee
Concrete Cement Reference Laboratory

Closed Circuit Television

Compact Disc

Fiber Optic Branch Cable

Collector-Distributor System

Categorical Exclusion

Comprehensive Environmental Response Compensation and Liability
Act

INDOT’s Cost Estimating Software
Computational Fluid Dynamics

Code of Federal Regulations

Cubic feet per second

Commercial General Liability

Construction in a flood way

Common Internet File System

Cast-in-Place

Cured-in-Place Thermosetting Resin Pipe Liner
Construction Monitoring Plan

Change Order

Certified Professional in Erosion and Sedimentation Control
Consumer Price Index

Contractor’s Pollution Liability (insurance)
Critical Path Method

Cone Penetration Test

Central Processing Unit
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CQM

Construction Quality Manager

CQMP Construction Quality Management Plan

CSC Customer Service Center

CSL Cross-Hole Sonic Log

CSM Context Sensitive Mitigation

CSS Context Sensitive Solution

CSX CSX Corporation

CVISNP Commercial Vehicle Information Systems Networks Program

CvO Commercial Vehicle Operations

CWTS Certified Worksite Traffic Supervisor

D&C Design and Construction

DBE Disadvantaged Business Enterprises

DC Direct Current

DDO Definitive Design of Operations

DEIS Draft Environmental Impact Statement

DHCP Dynamic Host Configuration Protocol

DLC Detector Lead-In Cable

DMS Dynamic Message Sign

DNS Domain Naming Service

DOSH Division of Occupational Safety and Health

DQMP Design Quality Management Plan

DRT Disputes Review Team

DSRC Dedicated Short-Range Communications

DSS Decent, Safe and Sanitary

DTM Digital Terrain Model

DTSC Department of Toxic Substances Control

DVD Digital Versatile Disc

EA Expenditure Authorization

EB Eastbound

EC Electrical Conductivity

ECM Environmental Compliance Manager

ECMP Environmental Compliance and Mitigation Plan

ECP Erosion Control Plan

ECR Environmental Commitments Record

EDA Earth Disturbance Area

EEO Equal Employment Opportunity

EIR/EIS Environmental Impact Report/Environmental Impact Statement

EMP Environmental Management Plan
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EMS Environmental Management System

eNOlI Electronic Notice of Intent

eNOT Electronic Notice of Termination

ENR-CCI Engineering News Record Construction Cost Index

EP Exceedance Probability

EPD Escrowed Proposal Documents

EPIC Environmental Permits Issues and Commitments

EQMP Environmental Quality Management Plan

ERMS INDOT’s Electronic Records Management System

ERP Emergency Response Plan

ERS Earthquake Resisting Systems

ERSG Electrical Resistant Strain Gauges

ESA Environmentally Sensitive Area

ESCP Erosion and Sediment Control Plan

ETL Electronic Testing Laboratories

FAA Federal Aviation Administration

FAST Freeway and Arterial System of Transportation

FC Foot-candle(s)

FCC Federal Communications Commission

FDC Field Design Change

FEIS Final Environmental Impact Statement

FEMA Federal Emergency Management Agency

FHWA Federal Highway Administration

FICA Federal Insurance Contributions Act

F/O Fiber Optic

FSP Field Sampling Plan

FT “F” Shape Truck Barrier

FTP File Transfer Protocol

FWCA Fish and Wildlife Coordination Act, 16 U.S.C. 88 661 et seq., as

amended

FWD Falling Weight Deflectometer

GAAP Generally Accepted Accounting Principles

GB Gigabyte

GIS Geographic Information System

GP General Purpose

GPS Global Positioning System

GSA General Services Administration

HCDDM Hydrologic Criteria Drainage Design Manual
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HEC Hydraulic Engineering Center in Davis, California

HMA Hot Mix Asphalt

HMCP Hazardous Materials Control Plan

HMHSP Hazardous Materials Health and Safety Plan

HMMP Hazardous Materials Management Plan

HPMS Highway Performance Monitoring System

HPP Historic Preservation Plan

HPS High Pressure Sodium

HAS Hollow Stem Auger

HSPPD Handling, Storage, Packaging, Preservation and Delivery

HVAC Heating Ventilation and Air Conditioning

[-65 Interstate 65

IAC Indiana Administrative Code

IC Indiana Code

ICPR Interconnected Channel and Pond Mound Routing

ICRI International Concrete Repair Institute

IDEM Indiana Department of Environmental Management

IDM Indiana Design Manual

IDNR Indiana Department of Natural Resources

IES llluminating Engineer Society

IH Interstate Highway

IHCP Interstate Highway Congestion Policy

IHMP Indiana Department of Natural Resources — Office of Habitat

Management and Permitting

IISNS Internally Illuminated Street Name Signs

IJR Interchange Justification Report

IMSA International Municipal Signal Association

in. Inch

INDOT Indiana Department of Transportation

INVEST Infrastructure Voluntary Evaluation Sustainability Tool

IP Internet Protocol

IPMP Indiana Department of Natural Resources Office of Project Management

and Permitting

IRI International Roughness Index

IMRS Impact Resistance System

IRS Internal Revenue Service

ISA International Society of Arborists

ISPLS Indiana Society of Professional Land Surveyors
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INSO Insurance Services Office

ISO International Organization for Standardization

IT Information Technology

ITP Instructions to Proposers

ITS Intelligent Transportation System

IVHS Intelligent Vehicle Highway System

IVR Interactive Voice Response

JPCP Jointed Plain Concrete Pavement

JPEG Joint Photographic Experts Group

JRT Joint Resolution Team

Kbps Kilobits per Second

L&A Landscape and Aesthetics

LBP Lead-Based Paint

LC Lucent Connector

LCB Lean Concrete Base

LCCA Life Cycle Cost Analysis

LCP Labor Compliance Program

LCS Lane Closure Signal

LED Light Emitting Diode

LiDAR Laser Image Detection and Ranging

LLF Light Loss Factor

LPG Liguefied Petroleum Gas

LOS Level of Service

LOTB Log of Test Borings

LRFD Load and Resistance Factor Design (an AASHTO specification)

LRFR Load and Resistance Factor Rating

LUS Lane Use Signal

MACS Mainline Automated Clearance System

MB Megabyte

MBTA Migratory Bird Treaty Act

MEPDG Mechanistic-Empirical Pavement Design Guide

MHHW Mean Higher High Water

Min. Minimum

MLLW Mean Lower Low Water

mm Millimeter

MMU Malfunction Management Unit

MOA Memorandum of Agreement

MOMS Maintenance On-line Management Subsystem
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MOT Maintenance of Traffic

MOU Memorandum of Understanding

MOV Metal Oxide Varistor

MPH Miles Per Hour

MPO Metropolitan Planning Organization

MS4 Municipal Separate Storm Sewer System

MSDS Materials Safety Data Sheet(s)

MSE Mechanically Stabilized Earth

MUTCD Indiana Manual on Uniform Traffic (Control) Devices or FHWA Manual

on Uniform Traffic (Control) Devices

MVP Maintenance Vehicle Pullout

N/A Not Applicable

NAD North American Datum

NAQTC Indiana Alliance for Quality Transportation Construction

NAVDS88 North American Vertical Datum of 1988

NB Northbound

NBI National Bridge Inventory

NBIS National Bridge Inspection Standards

NCHRP National Cooperative Highway Research Program

NDC Notice of Design Change

NDE Nondestructive Examination

NDT Non-Destructive Testing

NEC National Electrical Code

NEMA National Electrical Manufacturers Association

NEPA National Environmental Policy Act

NESC National Electric Safety Code

NFIP National Flood Insurance Program

NFPA National Fire Protection Association

NHS National Highway System

NIRPC Northwestern Indiana Regional Planning Commission

NMUTCD Indiana Manual on Uniform Traffic Control Devices

No. Number

NOI Notice of Intent submitted to IDEM

NORPASS North America Preclearance and Safety System

NPDES National Pollutant Discharge Elimination System

NRCS Natural Resources Conservation Service

NTCIP National Transportation Communications for ITS Protocol
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NTP
oC
OEM
OER
OH
OHWM
oIT
oJT
OSHA
OTDR
PA
PBS
PC
PCB
PCC
PCCP
PCI
PCM
PCS
PDA
pdf
PE
Ph.

Pl

PIP
PIV
PLC
PMan
PM
PMIS
PML
PMOGS
PMP
PPE
PPA
PPM
PROWAG
PS&E
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Notice to Proceed

Overcrossing

Original Equipment Manufacturer
Office of Emergency Response
Overhead

Ordinary High Water Mark

Operator Interface Terminal
On-the-Job Training

Occupational Safety and Health Administration
Optical Time-Domain Reflectometer
Section 106 Programmatic Agreement
Plantmix Bituminous Surfacing

Point of Curvature

Polychlorinated Biphenyl

Portland Cement Concrete

Portland Cement Concrete Pavement
Prestressed Concrete Institute
Preconstruction Manual

Pavement Condition Survey

Pile Driving Analyzer

portable document format

Preliminary Engineering

Phone

Point of Intersection

Public Involvement Plan

Post Indicator Valve

Programmable Logic Controller
Project Manager

Post Meridiem (after noon)

Pavement Management Information System
Probable Maximum Loss

Plantmix Open Grading Surface
Project Management Plan

Personal Protective Equipment

Public Private Agreement

Pages Per Minute

Public Rights-of-Way Accessibility Guidelines
Plans, Specifications and Estimates
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Psf

Pounds per Square Foot

Psi Pounds per Square Inch

PT Point of Tangency

PTZ Pan, Tilt, and Zoom

QA Quality Assurance

QC Quality Control

QMP Quality Management Plan

QPL Qualified Products List

RAP Repair Application Procedure

RAM Random Access Memory

RCB Reinforced Concrete Box

RCP Reinforced Concrete Pipe

RCU Remote Control Unit

REC Recognized Environmental Condition
RF Radio Frequency

RFI Request For Information

RFP Request for Proposals

RFQ Request for Qualifications

RHMA-G Rubberized Hot Mix Asphalt (Gap Graded)
RID(s) Reference Information Document(s)
RIO Remote Input / Output

RMS Root Mean-Square

ROD Record of Decision

ROW /R/W  Right of Way

ROW-s Right-of-Way Information System

RP Reference Point

RPLS Registered Professional Land Surveyor
RPM Raised Pavement Marker

RSP Recurring Special Provision

RSS Reinforced Soil Slope

RTM Real Time Monitor

RWIS Road Weather Information System
RWQCB Regional Water Quality Control Board
SAP Sampling and Analysis Plan

SB Southbound

SBE Small Business Enterprise

SC Subscriber Connector

SCADA Supervisory Control and Data Acquisition
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SD Secure Digital

SF Square Foot

SFEIS Supplemental Final Environmental Impact Statement

SHPO State Historic Preservation Officer

Sl System Integrator

SPC Seismic Performance Category

SPCP Spill Prevention and Control Plan

SPT Standard Penetration Test

SR State Route

SSID Service Set Identification

SSHP Site Safety and Health Plan

SSP Standard Special Provisions

SSTR Single Slope Traffic Railing

STIP Statewide Transportation Improvement Program

SUE Subsurface Utility Engineering

SWPPP Storm Water Pollution Prevention Plan

TCE Temporary Construction Easement

TCLP Toxicity Characteristic Leaching Procedure

TCP/IP Transmission Control Center/Internet Protocol

TCS Traffic Control Supervisor

TEES Transportation Electrical Equipment Specification

TGB Guardrail Transition Type TGB

TIA Telecommunications Industry Association

TIFF Tagged Image File Format

TIM Traffic Incident Management

TIP Transportation Improvement Program

TMAP Traffic Modeling and Analysis Procedures

T™MC Traffic Management Center

TMP Transportation Management Plan

TMS Transportation Management System

TOC Traffic Operations Center

TP Technical Provisions

TS Traffic Signal

TTCP Temporary Traffic Control Plan

TQMP Traffic Quality Management Plan

TVSS Transient Voltage Surge Suppressors

T™W Time Warner

uc Undercrossing
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uccC Uniform Commercial Code

UNRS USDOT Number Recognition System

UPS Un-Interruptible Power Supply

us United States Highway

USACE United States Army Corps of Engineers

USB Universal Serial Bus

USDOT United States Department of Transportation

USEPA United States Environmental Protection Agency

USFWS United States Fish and Wildlife Service

USP Unique Special Provision

USPAP Uniform Standard of Professional Appraisal Practices

UTACS Ultra-thin Asphalt Concrete Surface

UTP Unshielded Twisted Pair

uv Ultra Violet

VBI Voice Break-In

VECP Value Engineering Change Proposal

VGA Video Graphics Array

VLAN Virtual Local Area Network

VolP Voice Over Internet Protocol

VPN Virtual Private Network

VWS Virtual Weigh Station

VWSG Vibrating Wire Strain Gauges

W Watts

WAN Wide Area Network

WAQTC Western Alliance for Quality Transportation Construction

WB Westbound

WBS Work Breakdown Structure

WDR Waste Discharge Requirement

WEAP Wave Equation Analysis Pile Driving

WHPA Wellhead Protection Area

WIM Weigh in Motion

WLAN Wireless Local Area Network
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Acceleration _Costs means those fully documented increased costs actually and
reasonably incurred by Design-Build Contractor (that is, costs over and above what
Design-Build Contractor would otherwise have incurred) which are directly and solely
attributable to increasing the performance and production levels of the Work to
complete necessary elements or segments of the Work earlier than otherwise
anticipated, such as for additional equipment, additional crews, lost productivity,
overtime and shift premiums, increased supervision and any unexpected material,
equipment or crew movement necessary for resequencing in connection with
accelerated efforts.

Act means Indiana Code 8-15.7.

Active Design Memoranda means those current design memoranda effective as of the
Setting Date.

Additional Properties has the meaning set forth in Section 6.1.3.

Adjust means to perform a Utility Adjustment.
Adjustment means a Utility Adjustment.

Adjustment Standards means the standard specifications, standards of practice, and
construction methods that a Utility Owner customarily applies to facilities (comparable to
those being Adjusted on account of the Project) constructed by the Utility Owner (or for
the Utility Owner by its contractors), at its own expense. Unless the context requires
otherwise, references in the PPA Documents to a Utility Owner’s “applicable Adjustment
Standards” refer to those that are applicable pursuant to Section 6.3.

Affidavit of Partial Acceptance means the affidavit described in Section 20.3.3.

Affiliate means (a) any Person which directly or indirectly through one or more
intermediaries controls, or is controlled by, or is under common control with, Design-
Build Contractor or any of its members, partners or shareholders holding a 10% or
greater interest in Design-Build Contractor; and (b) any Person for which 10% or more
of the equity interest in such Person is held directly or indirectly, beneficially or of record
by (i) Design-Build Contractor, (ii) any of Design-Build Contractor's members, partners
or 10% or greater shareholders or (iii) any Affiliate of Design-Build Contractor under
clause (a) of this definition. For purposes of this definition the term "control" means the
possession, directly or indirectly, of the power to cause the direction of the management
of a Person, whether through voting securities, by contract, family relationship or
otherwise. Work performed by Affiliates shall be deemed performed by Design-Build
Contractor’s own organization.

Agreement means the PPA, as defined below.
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Alternative Technical Concept has the meaning set forth in Section 3 of the ITP.

Application for Final Payment means Design-Build Contractor's written request for
Final Payment of the Contract Price including reconciliation of all partial payments,
claims, changes or other proper adjustments to PPA, as described in Section 12.4.1.

Area of Potential Effects means that area set forth in the NEPA Documents.

As-Built Drawings has the meaning set forth in Section 2.6 and 2.7 of the Technical
Provisions.

Authorized Representative has the meaning set forth in Section 24.5.1.

Basic Configuration means the following elements defining the Project:

(@) The Planned ROW Limits and control of access (as set forth in the
Reference Plans);

(b) The number of lanes, subject to Section 7.0 of the Technical
Provisions; and

(c) The through lane and shoulder widths, subject to Section 7.0 of the
Technical Provisions.

Betterment has, with respect to a given Utility being Adjusted, the meaning (if any) set
forth in the Utility Agreement(s) applicable to the Utility; in all other cases, “Betterment”
means any upgrading of the Utility in the course of such Utility Adjustment that is not
attributable to the construction of the Project and is made solely for the benefit of and at
the election of the Utility Owner, including an increase in the capacity, capability,
efficiency or function of an Adjusted Ultility over that which was provided by the existing
Utility. Notwithstanding the foregoing, the following are not considered Betterments
unless otherwise provided in the applicable Utility Agreement(s):

(@  Any upgrading which is required for accommodation of the Project;

(b) Replacement devices or materials that are of equivalent standards
although not identical,

(c) Replacement of devices or materials no longer regularly manufactured
with an equivalent or next higher grade or size;

(d)  Any upgrading required by applicable Governmental Rules;

(e) Replacement devices or materials that are used for reasons of
economy (e.g., non-stocked items may be uneconomical to purchase);

)] Any upgrading required by the Utility Owner’s applicable Adjustment
Standards; and
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(@) Any discretionary decision by a Utility Owner that is contemplated
within a particular standard described in clause (f) above.

With respect to any Replacement Utility Property Interest, “Betterment” has the meaning
(if any) set forth in the applicable Utility Agreement(s). In all other cases, a Replacement
Utility Property Interest shall be considered a Betterment, except to the extent that
reinstallation of a Utility in the Replacement Utility Property Interest (i) is necessary in
order to meet the requirements of the PPA Documents, or (ii) is called for by Design-
Build Contractor in the interest of overall economy for the Project.

Bridge Deck Patching, Full Depth has the meaning set forth in INDOT’s Standard
Specifications Section 722.

Business Day means any day that is not a Saturday, Sunday or other day on which (a)
INDOT is officially closed for business, or (b) banks located in Indiana are required or
authorized by law or executed order to close.

Calendar Completion Date means the date on which Final Acceptance occurs.

Certificate of Final Acceptance means the formal written acknowledgment issued by
INDOT to Design-Build Contractor that Design-Build Contractor has achieved Final
Acceptance and all Work has been fully completed in accordance with the PPA
Documents.

Certificate of Partial Acceptance means the formal written acknowledgment issued by
INDOT to Design-Build Contractor that Design-Build Contractor has achieved Partial
Acceptance and all Work except for receipt of the IDEM Notice of Termination has been
fully completed in accordance with the PPA Documents.

Certificate of Substantial Completion means the formal written acknowledgment
issued by INDOT to Design-Build Contractor that Design-Build Contractor has achieved
Substantial Completion.

Change Notice means a notice delivered by INDOT to Design-Build Contractor
pursuant to Section 13.2.1.1.

Change Order has the meaning set forth in Section 13.1.1.

Change in _Adjustment Standards means any change in Adjustment Standards after
the Setting Date that directly affects the design or construction of Utility Adjustments
and is (a) necessary to conform to applicable Law or Change in Law or (b) adopted by
the applicable Utility Owner after the Setting Date, excluding any such changes in
Adjustment Standards known to Design-Build Contractor as of the Setting Date. A
Change in Law that changes, adds to or replaces Adjustment Standards, as well as
revisions to the Technical Provisions to conform to such Change in Law, shall be
treated as a Change in Adjustment Standards rather than a Department Change to the
Technical Provisions.
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Change in Law means the enactment, adoption, modification, repeal or other change in
any Governmental Rule that occurs after the Proposal Date (including any change in the
judicial or administrative interpretation of any Governmental Rule, or adoption of any
new Governmental Rule) which is materially inconsistent with Governmental Rules in
effect on the Proposal Date, but excluding any such change in or new Governmental
Rule which was passed or adopted but not yet effective as of the Proposal Date. The
term “Change in Law” specifically excludes changes in Project Standards and
Adjustment Standards.

Claim means a separate demand by Design-Build Contractor for (a) a time extension
which is disputed by INDOT, or (b) payment of money, reimbursement, compensation or
damages arising from work done by or on behalf of Design-Build Contractor in
connection with the PPA Documents which is disputed by INDOT.

Communications Plan shall mean Design-Build Contractor’s plan for communications
between INDOT and Design-Build Contractor as set forth in Section 1.3.3 of the
Technical Provisions.

Completion Deadline means the Substantial Completion Deadline and/or Project
Acceptance Deadline, as the case may be.

Construction _Closure means any full or partial closure of any roadway lane that
accommodates vehicular traffic for any duration during the Construction Work within the
Project Site as described in Section 11.0 of the Technical Provisions.

Construction Documents means all Released-for-Construction Documents, working
drawings and samples necessary for construction of the Project in accordance with the
PPA Documents.

Construction _Manager has the meaning set forth in Section 1.3 of the Technical
Provisions. The Construction Manager is one of the Key Personnel listed in Exhibit 3.

Construction Quality Management Plan or COMP means INDOT-approved plan for
guality assurance and quality control of the Construction Work, described in Section 1.3
to the Technical Provisions.

Construction Superintendent has the meaning set forth in Section 1.3 of the
Technical Provisions. The Construction Superintendent is one of the Key Personnel
listed in Exhibit 3.

Construction _Work means all Work to build or construct, reconstruct, rehabilitate,
make, form, manufacture, furnish, install, integrate, supply, deliver or equip the Project
and/or the Utility Adjustments. Construction Work includes construction of Landscape
and Aesthetics (L&A) Work.

Contaminated Groundwater means any extracted, pumped and/or ponded
groundwater that contains Hazardous Materials.
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Contract Price has the meaning set forth in Section 12.1.1.

Contractor means the individual, partnership, corporation, Limited Liability Company or
joint venture and all principals and representatives with whom the INDOT has
contracted for the construction of the Project. Design-Build Contractor will be the
Contractor for the Project.

Controlling Work Items means the activity or work item on the Critical Path of the
Project Schedule having the least amount of total Float.

Cost_and Schedule Proposal means each submittal serving to identify price and
schedule modifications associated with Change Orders issued pursuant to Section 13,
meeting all applicable requirements set forth in Section 13.

Cost Liability means the obligation to bear the cost of a Utility Adjustment (as between
INDOT and the Utility Owner), whether arising out of common or statutory law or
contract, as determined by INDOT, in its sole discretion.

Critical Path means each critical path on the Project Schedule which ends on the
Substantial Completion Deadline or the Final Acceptance Deadline, as applicable (i.e.,
the term shall apply only following consumption of all available Float in the schedule for
Interim Milestone Completion, Substantial Completion or Final Acceptance, as
applicable). The lower case term "critical path" shall mean the sequence of activities on
the Project Schedule that shows the shortest time path for completion of the Project.

DBE Coordinator is defined as Design-Build Contractor’s designee to execute the DBE
Performance Requirements for the Project.

DBE Goal means the goal for percent of work to be performed by the certified DBE that
is established by INDOT and specified in Section 7.1.2.

DBE Performance Plan_means Design-Build Contractor’s plan for meeting the DBE
goal as referenced in Section 7.1.3.

DBE Performance Requirements has the meaning set forth in Section 7.1.1.

DB-Related Entities means Design-Build Contractor, Subcontractors, their employees,
agents, representatives, shareholders, directors and officers and all other Persons for
whom Design-Build Contractor may be legally or contractually responsible.

DB _Utility Work means the Work associated with Adjustment of Utilities, including
(a) the Work described in Sections 6.3 through 6.9 of the PPA and Section 14 of the
Technical Provisions, (b) any Betterments added to the scope of the DB Utility Work
pursuant to Section 6.6 of the PPA, and (c) any Work to be performed by Design-Build
Contractor pursuant to Section 6.1 of the PPA with regard to acquisition of Ultility
Easements.

DCR Notice has the meaning set forth in Section 13.3.2.1.
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Department or INDOT means the Indiana Department of Transportation.

Design_Quality Manager or DOM has the meaning set forth in Section 1.3 of the
Technical Provisions. The DQM is one of the Key Personnel listed in Exhibit 3.

Design Workshop has the meaning set forth in Section 3.4 of the Technical Provisions.

Design-Build Contractor means the Person identified as Design-Build Contractor on
Page 1 of the PPA.

Design-Build Contractor Default has the meaning set forth in Section 16.1.1.

Design-Build Contractor Project Manager (or Project Manager) has the meaning set
forth in Section 1.3 of the Technical Provisions. The Project Manager is one of the Key
Personnel listed in Exhibit 3.

Design-Build Contractor Releases of Hazardous Materials means (a) Release(s) of
Hazardous Material attributable to the actions, omissions, negligence, willful
misconduct, or breach of applicable Governmental Rules or contract by any DB-Related
Entity, provided that the removal of Hazardous Materials by Design-Build Contractor or
a DB-Related Entity in accordance with the requirements of the PPA Documents shall
not be a “Design-Build Contractor Release of Hazardous Material”; (b) Release(s) of
Hazardous Materials arranged to be brought onto the Site or elsewhere by any DB-
Related Entity; regardless of cause, or (c) use, containment, storage, management,
handling, transport and disposal of any Hazardous Materials by any DB-Related Entity
in violation of the requirements of the PPA Documents or any applicable Governmental
Rule or Governmental Approval.

Design-Build Contractor’s Utility Conflict Matrix has the meaning set forth in Section
6.4.1.

Design Documents means all drawings (including plans, elevations, sections, details
and diagrams), specifications, reports, calculations, records and submittals necessary
for design of the Project in accordance with the PPA Documents, following approval
thereof by INDOT and others as required by the PPA Documents.

Design Exception means formal written documentation for any design exception of the
controlling criteria as defined in the Indiana Design Manual Chapter 40-8.0 and FHWA.

Design Quality Management Plan or DOMP means the plan described in Section 1.3
of the Technical Provisions.

Design Review means any of the reviews of the Design Documents by INDOT or its
representatives at Design Hold Points, as described in Section 2.0 of the Technical
Provisions.
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Design _Work means all Work of design, engineering, survey, geotechnical,
architecture, landscape architecture, and aesthetics for the Project, Project Right of
Way acquisition or Utility Adjustments.

Designer means the design consulting firm(s) with primary responsibility for the design
of the Work.

Deviation means any change, deviation, modification or alteration from the
requirements of the PPA Documents (including deviations from the Technical Provisions
and standards referenced in the PPA Documents). For purposes of this definition,
“Deviation” includes design exceptions.

Differing_Site _Condition means discovery of (a) actual subsurface or latent physical
conditions at the boring holes identified in the Geotechnical Data Report that differ
materially from the conditions indicated at such boring holes in the Geotechnical Data
Report (for avoidance of doubt, encountering conditions outside the actual boring holes
that differ from conditions indicated at such boring holes is not a Differing Site
Condition), or (b)actual subsurface physical conditions within INDOT-Provided
Property, including Additional Properties required due to INDOT-Directed Changes but
excluding any other Additional Properties, of an unusual nature, differing materially from
those ordinarily encountered in the area and generally recognized as inherent in the
work of the character provided for in the PPA, provided, however, in all cases, that
Design-Build Contractor had no actual or constructive knowledge of such conditions as
of the Proposal Date and such conditions would not have become known to Design-
Build Contractor by undertaking Reasonable Investigation prior to the Proposal Date.
The term “Differing Site Condition” specifically excludes Ultilities, Hazardous Materials,
field tiles, and any differences in groundwater depth from the depths noted in the
Reference Information Documents or otherwise. The term “Differing Site Condition”
specifically includes:

0] the discovery at, near or on the Site of any archaeological,
paleontological, biological or cultural resource; provided that the existence
of such resource was not disclosed in the RFP Documents, was not
otherwise known to Design-Build Contractor prior to the Proposal Date
and would not have become known to Design-Build Contractor by
undertaking Reasonable Investigation prior to the Proposal Date; and

(i) the discovery at, near or on the Site of any species listed as threatened or
endangered under the federal or State Endangered Species Act or such
species’ designated critical habitat, except to the extent that INDOT-
Provided Approvals provide for mitigation measures to be undertaken with
respect thereto (regardless of whether the species is listed as threatened
or endangered as of the Proposal Date), and also subject to the risk
allocation provisions contained in Section 6.11 (relating to Design-Build
Contractor’s obligation to obtain environmental approvals under certain
circumstances).
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Directive Letter means a letter issued by INDOT pursuant to Section 13.1.1.2.

Dispute means a disagreement between the parties as to the merits, amounts, or
remedy arising out of an issue in controversy, including a disagreement regarding a
Claim.

Dispute Resolution Procedures means the procedures for resolving Disputes set forth
in Section 19.

Drainage Design Report means report(s) prepared by Design-Build Contractor
documenting results of the drainage design as described in Section X.X of the Technical
Provisions.

EEO/Workforce Project Plan has the meaning set forth in Section 7.1.3.

Effective Date means the PPA Date or such other date as shall be mutually agreed
upon in writing by INDOT and Design-Build Contractor.

Environment means air, soils, submerged lands, surface waters, groundwaters, land,
stream sediments, surface or subsurface strata, biological resources, including
endangered, threatened and sensitive species, natural systems, including ecosystems,
and historic, archeological and paleontological resources.

Environmental Approvals means all Governmental Approvals arising from or required
by any Environmental Law in connection with development of the Project as applicable
to the Project, including the NEPA Documents.

Environmental Compliance and Mitigation Plan or ECMP means the plan described
in Section 6.0 of the Technical Provisions.

Environmental Laws means any Governmental Rule applicable to the Project or the
Work requiring consideration of environmental impacts or addressing, regulating or
imposing liability, actions or standards of conduct that pertains to the Environment,
Hazardous Materials, contamination of any type whatsoever, or environmental health
and safety matters, and any lawful requirements and standards that pertain to the
Environment, Hazardous Materials, contamination of any type whatsoever, or
environmental health and safety matters, set forth in any permits, licenses, approvals,
plans, rules, regulations ordinances or other Governmental Approvals adopted, or other
criteria and guidelines promulgated, pursuant to Governmental Rules applicable to the
Project or the Work, as such have been or are amended, modified, or supplemented
from time to time (including any present and future amendments thereto and
reauthorizations thereof) including those relating to:

(@) The manufacture, processing, distribution, use, re-use, treatment, storage,
disposal, transport or handling of Hazardous Materials;

(b)  Air, soil, surface and subsurface strata, stream sediments, surface water,
and groundwater;
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()
(d)

(e)
(f)

(9)

Releases of Hazardous Materials;

Protection of wildlife, endangered, threatened, and sensitive species and
/or designated critical habitat, wetlands, water courses and water bodies,
historical, archeological, and paleontological resources, and natural
resources;

The operation and closure of underground or aboveground storage tanks;

Health and safety of employees and other persons with respect to
Hazardous Materials; and

Notification, documentation and record keeping requirements relating to
the foregoing.

Without limiting the above, the term “Environmental Laws” shall also include the
following (all as amended):

() The National Environmental Policy Act (42 U.S.C. 88 4321 et seq.), as
amended;

(i) The Comprehensive Environmental Response, Compensation and
Liability Act (42 U.S.C. 88 9601 et seq.), as amended ("CERCLA");

(i)  The Solid Waste Disposal Act, as amended by the Resource Conservation
and Recovery Act (42 U.S.C. 88 9601 et seq.), as may be further
amended;

(iv)  The Emergency Planning and Community Right to Know Act of 1986 (42
U.S.C. 88 11001 et seq.), as amended;

(v)  The Clean Air Act (42 U.S.C. 88 7401 et seq.), as amended;

(vi)  The Federal Water Pollution Control Act, as amended by the Clean Water
Act (33 U.S.C. 88 1251 et seq.);

(vi)  The Resource Conservation and Recovery Act (42 U.S.C. 88 6901 et
seq.), as amended ("RCRA");

(vii) The Toxic Substances Control Act (15 U.S.C. 88 2601 et seq.), as
amended;

(ixX)  The Hazardous Materials Transportation Act (49 U.S.C. 88 1801 et seq.),
as amended,

x) The Oil Pollution Act (33 U.S.C. 88 2701, et seq.), as amended;
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(xi)  The Federal Insecticide, Fungicide and Rodenticide Act (7 U.S.C. 88 136
et seq.), as amended;

(xii) The Federal Safe Drinking Water Act (42 U.S.C. 88 300 et seq.), as
amended;

(xiii) The Federal Radon and Indoor Air Quality Research Act (42 U.S.C.
88 7401 et seq.), as amended;

(xiv) The Occupational Safety and Health Act (29 U.S.C. 88 651 et seq.), as
amended;

(xv) The Endangered Species Act (16 U.S.C. 88 1531 et seq.), as amended;

(xvi) The Fish and Wildlife Coordination Act (16 U.S.C. 88 661 et seq.), as
amended;

(xvii) The National Historic Preservation Act (16 U.S.C. 8§ 470 et seq.), as
amended;

(xviii) The Bald and Golden Eagle Protection Act (16 U.S.C. 88 688 et seq.), as
amended;

(xix) The Migratory Bird Treaty Act (16 U.S.C. 88 703 et seq.), as amended,;

(xx) The Marine Mammal Protection Act, (16 U.S.C. 88 1361 et seq.) as
amended;

(xxi) The Surface Mining Control and Reclamation Act, 30 U.S.C. § 1201 et
seq.), as amended;

(xxii) Indiana Statutes, Title 46, Water, Air, Energy, and Environmental
Conservation, as amended; and

(xxiii) Section 4(f) of the U.S. Department of Transportation Act, 49 U.S.C. §
303(c), as amended.

Environmental Quality Management Plan or EQMP has the meaning set forth in
Section 1.3.3 to the Technical Provisions.

Error means an error, omission, inconsistency, inaccuracy, deficiency or other defect.

Erosion _and Sediment Control Plan means the plan prepared in accordance with
Sections 2.1.2 and 6.2 of the Technical Provisions to implement the Rule 5 Permit.

Erosion _and Sediment Control Manager has the meaning set forth in Section 1.3 of
the Technical Provisions

Escrowed Proposal Documents has the meaning set forth in Section 21.1.
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Event of Default has the meaning set forth in Section 16.2.1.

Existing Utility Property Interest means any right, title or interest in real property (e.g.,
a fee or an easement) claimed by a Utility Owner as the source of its right to maintain
an existing Utility in such real property, which is compensable in eminent domain.

Federal Regquirements means the provisions required to be part of federal-aid
construction contracts, including the provisions set forth in Exhibit 11.

Field Design Change means any changes or revisions proposed by the Design-Build
Contractor deemed necessary to address situations discovered after the design
submittals have been Released-for-Construction. Revisions may be classified as
follows:

e Level 1 — Minor changes in the field with no additional engineering analysis and
calculations required. Markups are sufficient to complete the work and the item(s)
shall be updated in the as-built Record Drawings. By agreeing to this level, it is
understood there will likely be no INDOT comments and work may proceed at
risk.

e Level 2 — More substantive changes, requiring Plan revisions, but no additional
engineering analysis and calculations required. Again, by agreeing to this level, it
is understood there will likely be no INDOT comments and work may proceed at
risk.

e Level 3 — Significant items requiring revised Plan sheets and engineering
analysis and calculations.
Field Office has the meaning set forth in Section 1.3 of the Technical Provisions.

Final Acceptance means acceptance of the Project by INDOT as evidenced by
issuance of a Certificate of Final Acceptance in accordance with Section 20.4.

Final Acceptance Date means the date on which Final Acceptance occurs.

Final Acceptance Deadline has the meaning set forth in Section 4.2.4.

Final Payment means payment by INDOT of the final installment of the price under the
PPA, but excluding Retainage and payment for Plant Establishment Work.

Float generally means the difference between early completion times and late
completion times for activities as shown on the Project Schedule, and shall include any
float contained within an activity as well as any period containing an artificial activity
(that is, one which is not encompassed within the meaning of the word "Work™).

Force Majeure Event means any of the events listed in clauses (a) through (h) below,
subject to the exclusions listed in clauses (i) through (vii) below, which materially and
adversely directly affects Design-Build Contractor’s obligations, provided such events
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are beyond the control of the DB-Related Entities and are not due to an act, omission,
negligence, fraud, recklessness, intentional misconduct, or breach of contract,
Governmental Rules or Governmental Approvals by any of the DB-Related Entities, and
further provided that such events (or the effects of such events) could not have been
avoided by the exercise of caution, due diligence, or reasonable efforts by any DB-
Related Entity:

(a) (i) Any floods (100-year or greater) within one mile of the Project; (ii) any
tornados with an enhanced Fujita Score Rating of EF2 or more severe)
within one mile of the Project; (iii) any hurricane, fire, lightning; and (iv)
and Seismic Event; in each case directly impacting the physical
improvements of the Project or performance of Work at the Site;

(b) Any epidemic in the Lake, Newton, or Jasper County, Indiana, areas;

(c) Any blockade, rebellion, war, riot, act of sabotage or civil commotion that
causes direct physical damage to the Project;

(d) Any major new State or federal environmental approval necessitated by
the discovery at, near or on the Planned ROW Limits of any
archaeological, paleontological or cultural resources provided that the
existence of such resources or substances was not disclosed in, or
ascertainable from, the RFP Documents, was not otherwise known to
Design-Build Contractor prior to the Effective Date and would not have
become known to Design-Build Contractor by undertaking Reasonable
Investigation prior to the Proposal Date;

(e) Any major new State or federal environmental approval necessitated by
the discovery at, near or on the Planned ROW Limits of any species listed
as a threatened or endangered species (regardless of whether the species
is listed as threatened or endangered as of the Proposal Date), provided
that the presence of such species was not disclosed in, or ascertainable
from, the RFP Documents, was not otherwise known to Design-Build
Contractor prior to the Proposal Date and would not have become known
to Design-Build Contractor by undertaking Reasonable Investigation prior
to the Proposal Date;

() Issuance of a temporary restraining order or other form of injunction by a
court that prohibits prosecution of a material portion of the Work;

(9) The suspension, termination, interruption, denial or failure to obtain or
non-renewal of any INDOT-Provided Approval, except to the extent that
such suspension, termination, interruption, denial or failure to obtain or
non-renewal arises from failure by any DB-Related Entity to locate or
design the Project or carry out the Work in accordance with INDOT-
Provided Approvals or other Governmental Approval; and
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(h) The addition of any new condition or requirement in the NEPA
Documents, subject to the limitations and conditions described in
Section 6.11.

The term “Force Majeure Event” shall be limited to the matters listed above and
specifically excludes from its definition the following matters which might otherwise be
considered a force majeure event:

0] any physical destruction or damage, or delays to the Project which occur
by action of the elements, including explosion, drought, rain, flood, snow,
or storm, except as specified in clause (a) above;

(i) Except as provided in clause (c) above, malicious or other acts intended to
cause loss or damage or other similar occurrence, including vandalism or
theft;

(i)  Any strike, labor dispute, work slowdown, work stoppage, secondary
boycott, walkout or other similar occurrence;

(iv)  the suspension, termination, interruption, denial, failure to obtain, non-
renewal or change in any requirements of any Governmental Approval,
except for any such matter falling within the scope of clause (e), (a), (h), or
(i) above;

(V) any increased costs or delays related to Utility Adjustments or failure to
obtain any approval, work or other action from a Utility Owner, except to
the extent directly due to any of the matters listed in clauses (a) through (i)
above;

(vi)  the presence at, near or on the Site, of any Hazardous Material, including
substances disclosed in the Reference Information Documents as well as
any substances contained in any structure required to be demolished in
whole or in part or relocated as part of the Work; and

(vii)  Any matters not caused by INDOT or beyond the control of INDOT or any
other matter not listed in clauses (a) through (i) above.

Full Depth PCCP_Patching has the meaning set forth in INDOT’s Standard
Specification 507.05 (a).

Geotechnical Data Reports means the following reports included among the
Reference Information Documents: DES0101469 1-65 Bridge Replacement over
Kankakee Lake&Newton Co.pdf, 1297248 |-65 GeoRpt.pdf, 1-65 GDR-LAKE-2-5-
16.pdf and 1172430 GDR NewtonJasper.pdf.

Geotechnical Design Report has the meaning set forth in Section 3.2 of the Technical
Provisions.
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Good Industry Practice means the exercise of the degree of skill, diligence, prudence,
and foresight which would reasonably and ordinarily be expected from time to time from
a skilled and experienced designer, engineer, or contractor that (a) is engaged in the
same type of undertaking under circumstances and conditions similar to those within the
same geographic areas as the Project and (b) seeks in good faith to comply with its
contractual obligations, in conformance with (i) all professional engineering principles
and construction practices generally accepted as standards of the industry in the State
and (ii) all applicable Governmental Rules and Governmental Approvals.

Governmental Approval means any permit, license, consent, concession, grant,
franchise, authorization, waiver, certification, exemption, filing, lease, registration or
ruling, variance or other approval, guidance, protocol, mitigation agreement, agreement
or memoranda of agreement/understanding, and any revision, modification,
amendment, supplement, renewal or extension of any of the foregoing, required by or
with any Governmental Entity in order to perform the Work or any Adjustment work
being performed by a Utility Owner, but excluding (a) any such approvals relating to the
work to be performed by other contractors as specifically described in the PPA
Documents and (b) any such approvals required by or with a Governmental Entity in its
capacity as a Utility Owner. Governmental Approvals include Environmental Approvals.

Governmental Entity means any federal, state, local or foreign government and any
political subdivision or any governmental, quasi-governmental, judicial, public or
statutory instrumentality, administrative agency, authority, body or entity other than
INDOT.

Governmental Rule means any statute, law, regulation, ordinance, rule, judgment,
order, decree, permit, concession, grant, franchise, license, agreement, directive,
guideline, policy requirement or other governmental restriction or any similar form of
decision of or determination by, or any interpretation or administration of any of the
foregoing by, any Governmental Entity, which is applicable to the Work, the Project, the
Site or any Utility Adjustment work being performed by a Utility Owner, whether now or
hereafter in effect.

Guaranteed Obligations has the meaning set forth in the Guaranty.

Guarantor means each Person providing a Guaranty as described in Section 8.3.

Guaranty means each guaranty executed by a Guarantor guaranteeing some or all of
the obligations of Design-Build Contractor under the PPA Documents.

Hazardous Materials means any element, chemical, compound, mixture, substance,
product, waste or other material, whether solid, liquid or gaseous, which is or becomes
defined, listed, classified, regulated, or addressed in any way under any Environmental
Laws, or any other substances or conditions (including mold and other mycotoxins,
fungi or fecal matter) which may create any unsafe or hazardous condition or pose any
threat or harm to the environment or human health and safety. “Hazardous Materials”
includes the following:
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(@)

(b)

()

(d)

(e)

(f)

(¢);

(h)

(i)
()

Any substance, product, waste or other material of any nature whatsoever
which may give rise to liability under any Environmental Law or common
law theory based on negligence, trespass, intentional tort, nuisance or
strict liability or under any reported decisions of a state or federal court;

Hazardous waste, hazardous materials, hazardous substances,
hazardous constituents, and toxic substances, ignitable, corrosive and
reactive substances or related materials, whether solid, liquid or gas,
including substances defined as or included in the definition of “hazardous
substance,” “hazardous waste,” “hazardous material,” “extremely
hazardous waste,” “acutely hazardous waste,” “radioactive waste,”
‘radioactive materials,” “bio-hazardous waste,” “pollutant,” “toxic pollutant,”
“‘contaminant,” “restricted hazardous waste,” “infectious waste,” “toxic
substance,” “toxic waste,” “toxic material,” or any other term or expression
intended to define, list or classify substances by reason of properties
harmful to health, safety or the indoor or outdoor environment (including
harmful properties such as ignitability, corrosivity, reactivity,
carcinogenicity, toxicity, reproductive toxicity, “TCLP toxicity” or “EP
toxicity” or words of similar import) under any applicable Environmental
Law;

Any petroleum or crude oil and any fraction thereof, including any refined
petroleum product or any additive thereto or fraction thereof, and any
waste oil or waste petroleum byproduct or fraction thereof or additive
thereto, but excluding petroleum and petroleum products contained within
regularly operated motor vehicles;

Any solvent, solvent waste, including any refined solvent product, and any
waste solvent or waste solvent byproduct, including any additive,
byproduct or fraction of any of the foregoing;

Any drilling fluids, produced waters and other wastes associated with the
exploration, development or production of crude oil, natural gas or
geothermal resources;

Any flammable substances or explosives, including unexploded ordnance;
Any radioactive materials;

Any asbestos or asbestos-containing materials in structures and or other
improvements on or in the Site (other than mineral asbestos naturally
occurring in the ground);

Silica;

Any lead, cadmium, or lead-based paint or any other heavy metal-based
paint or material, or any metal listed in or regulated by the Resource
Conservation and Recovery Act (42 U.S.C. 88 6901 et seq.);
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(k) Any radon or radon gas;
)] Any methane gas or similar or regulated gaseous materials;
(m)  Any urea formaldehyde foam insulation;

(n) Electrical equipment and components which contain any oil or dielectric
fluid containing polychlorinated biphenyls;

(0) Pesticides, herbicides or fungicides;

(p)  Any other chemical, material or substance, exposure to which is
prohibited, limited or regulated by any Governmental Entity or which may
or could pose a hazard to the health and safety of any humans in the
vicinity of the Project or to the environment; and

(@) Soil, surface water or groundwater containing any of the Hazardous
Materials as defined above.

Hazardous Materials Management means sampling, characterization, stock-piling,
storage, backfilling in place, asphalt batching, recycling, treatment, collection,
containment, clean-up, remediation, transportation, management in place and/or off-Site
disposal of Hazardous Materials, whichever is the most technically appropriate and
cost-effective approach authorized under applicable Governmental Rules, using Good
Industry Practice.

Hold Points mean mandatory verification points that require the Design-Build
Contractor to submit identified items to INDOT, and to provide INDOT the opportunity to
review, comment, observe, and examine plans, operations and tests. See Technical
Provisions Section 2.1.2. Additional Hold Points may be added by INDOT to those
already listed in Technical Provisions Section 2.1.2 pursuant to the terms of Technical
Provisions Section 2.1.2 thereof.

IDEM Notice of Termination means the notice that IDEM issues to close out their Rule
5 Permit when construction of the project has been completed and specific conditions
have been met.

INDOT-Caused Delays means unavoidable delays, to the extent that they directly
affect both a Critical Path and a Completion Deadline, arising from the following matters
and no others: (a) INDOT-Directed Changes; (b) failure or inability of INDOT to make
INDOT-Provided Property available as provided in Section 6.1.2; (c) failure by INDOT to
obtain a INDOT-Provided Approval prior to the dates set forth in Section 6.0 of the
Technical Provisions; (d) failure or inability of INDOT to provide responses to proposed
schedules, plans, Design Documents, Construction Documents and other submittals
and matters for which affirmative response by INDOT is required, within the time
periods indicated in the PPA Documents; (e) uncovering, removing and restoring Work,
to the extent provided in Section 5.5.3; (f) Necessary Basic Configuration Changes; and
(g) Changes in Law to the extent provided in Section 13.9.5. INDOT-Caused Delays
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exclude Utility Delays, the addition and implementation by INDOT of Hold Points in
addition to those set forth in the lists set forth in Sections 2.2 and 2.3 of the Technical
Provisions, and any events that are due to an act, omission, negligence, fraud,
recklessness, intentional misconduct, or breach of contract, Governmental Rules or
Governmental Approvals by any of the DB-Related Entities, and further provided that
such events (or the effects of such events) could not have been avoided by the exercise
of caution, due diligence, or reasonable efforts by any DB-Related Entity.

INDOT-Directed Changes means (a) any changes in the Work (including changes in
the Project Standards or other standards applicable to the Work) which INDOT has
directed Design-Build Contractor to perform as described in Section 13.1, and (b) any
orders to suspend for convenience exceeding more than 48 hours each or an aggregate
total of 144 hours of Work, otherwise scheduled by Design-Build Contractor pursuant to
the most recent summary of planned Construction Work activities provided in
accordance with Section 1.2 of the Technical Provisions, for all such orders to suspend
for convenience pursuant to Section 14.1.

INDOT-Initiated VECP has the meaning set forth in Section 22.1.

INDOT-Provided Approvals means the Governmental Approvals for the Project
obtained or to be obtained by INDOT as specifically listed and identified as such in
Exhibit 2. Refer also to Section 6.11.3.

INDOT-Provided Property means the property within the Planned ROW Limits.

INDOT’s Project Manager means the INDOT individual designated by INDOT to
manage the Project.

Incident means a localized disruption to the free flow of traffic or safety of users of the
Project.

Incident Management Plan means Design-Build Contractor’s plan for detection and
response to Incidents, as part of the PMP, as described in Section 11.3.10 of the
Technical Provisions.

Incidental Utility Work means all of the following work necessary for construction of
the Project, including any necessary coordination with Utility Owners and property
owners, furnishing design, performing construction, and obtaining and complying with all
required Governmental Approvals:

0] Protection in Place of Utilities;
(i) Traffic control for Utility Adjustment work;

(i)  Resurfacing and re-striping of streets; reconstruction of curbs,
gutters and sidewalks; reinstallation of signage; and reinstallation or
replacement of traffic signals;
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(iv)  Potholing, electronic detection, surveying and any other methods
used to determine Utility locations and other material information
concerning Utilities; and

(V) Temporary Adjustments.

Indemnified Claim has the meaning set forth in Section 18.1.1.

Indemnified Parties has the meaning set forth in Section 18.1.1.

INDOT'’s Standard Drawings means the Standard Drawings effective as of the Setting
Date.

INDOT’s Standard Specifications means the 2016 Standard Specifications effective
as of the Setting Date.

Instructions to Proposers means the RFP Document entitled “Instructions to
Proposers” issued by INDOT on May 26, 2016, as amended.

Intellectual Property means all current and future legal and/or equitable rights and
interests in know-how, patents (including applications), copyrights (including moral
rights), trademarks (registered and unregistered), service marks, trade secrets, designs
(registered and unregistered), utility models, circuit layouts, plant varieties, business
and domain names, inventions, solutions embodied in technology, and other intellectual
activity, and applications of or for any of the foregoing, subsisting in or relating to the
Project, Project design data or Project traffic data. Intellectual Property includes toll-
setting and traffic management algorithms, and software used in connection with the
Project (including software used for management of traffic on the Project), and Source
Code. Intellectual Property is distinguished from physical construction and equipment
itself and from drawings, plans, specifications, layouts, depictions, manuals and other
documentation that disclose Intellectual Property.

Invoice Certificate means the certificate to be provided with each invoice in the form
included in Exhibit 5.

Key Person or Key Personnel means those individuals appointed by Design-Build
Contractor and approved by INDOT from time to time to fill the “Key Personnel’
positions identified in Section 1.3 of the Technical Provisions. The specific individuals
appointed by Design-Build Contractor and approved by INDOT to initially fill certain of
the Key Personnel positions are identified in Exhibit 3.

Known or Suspected Hazardous Materials means Hazardous Materials and
Recognized Environmental Conditions that are known or reasonably suspected to exist
as of the Setting Date from information or analysis contained in or referenced in the
Reference Information Documents, including any of the phase 1 environmental site
assessments and reports contained in the Reference Information Documents as of the
Setting Date.
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Lane Charge Construction Closure means an Other Allowable Construction Closure
with Approval set forth in Column C of Table 11-2 of Section 11 of the Technical
Provisions that INDOT has approved.

Lane Closure or Lane Closures mean(s) the closure(s) of one or more normal traffic
lane(s) or ramp lane(s) prior to Work.

Lead Engineer has the meaning set forth in Section 1.3 of the Technical Provisions.
The Lead Engineer is one of the Key Personnel listed in Exhibit 3.

Lien means any pledge, lien, security interest, mortgage, deed of trust or other charge
or encumbrance of any kind, or any other type of preferential arrangement (including
any agreement to give any of the foregoing, any conditional sale or other title retention
agreement, any lease in the nature of a security instrument and the filing of or
agreement to file any financing statement under the Uniform Commercial Code of any
jurisdiction).

Liguidated Damages has the meaning set forth in Section 17.

Listed Subcontractors has the meaning set forth in Section 7.2.1.

Losses means any loss, damage, injury, liability, obligation, cost, response cost,
expense (including attorneys’, accountants’ and expert withesses’ fees and expenses
(including those incurred in connection with the enforcement of any indemnity or other
provision of the PPA Documents)), fee, charge, judgment, penalty, fine or Third Party
Claims. Losses include injury to or death of persons, damage or loss of property, harm
or damage to natural resources, and loss of or damage to valuable papers and records.

Maintenance of Traffic Manager has the meaning set forth in Section 1.3 of the
Technical Provisions. The Maintenance of Traffic Manager is one of the Key Personnel
listed in Exhibit 3.

Major Subcontractor means any Subcontractor that is a party to a Major Subcontract.

Major_Subcontract means (a) the lead construction firm (if not the Proposer); (b) the
lead engineering/design firm(s) (if not the Proposer); (c) each subcontractor that will
perform work valued at 10% or more of the construction work; (d) each subconsultant
that will perform 30% or more of the Design Work; (e) any team members that are
required for the Proposer team to satisfy the prequalification requirements for any Work
and (e) any Subcontract or combination of Subcontracts with a single Subcontractor for
construction of the Project or for special fabrication and installation of a portion of the
Work with a price in excess of $5 million.

Necessary Basic Configuration Change means a change in the Basic Configuration
which is necessary to meet the requirements of the PPA Documents as the result of an
Error in the Reference Plans (with the understanding that a change shall be deemed
"necessary” only if the Error creates a problem in which Design-Build Contractor is
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unable to meet the requirements of the PPA Documents without a material change in
the Basic Configuration).

NEPA Documents means the certain documents titled (i) Segments A & C Categorical
Exclusion, Level 4 (FHWA)  —Included in RID as “Categorical
Exclusion_1400326_Segments A and C (Final - Signed).pdf” dated 12/12/14; (i)
Segment B Categorical Exclusion, Level 1 (INDOT) —Included in RID as “Categorical
Exclusion_0101469 & 0200140_Segment B (Final - Signed).pdf’ dated 3/20/2014; and
(iif) Segment D Categorical Exclusion, Level 4 (FHWA).

New Approval means any of the following: (a) a new Governmental Approval of the
same type as INDOT-Provided Approvals; and (b)a revision, modification, or
amendment to one or more of INDOT-Provided Approvals.

New Utility shall mean any Utility constructed or installed as a result of the Project for
the purpose of providing service to the Project, either directly or indirectly.

Non-Indiana 811 Mapped Utilities means a Ultility owned or operated by a Utility
Owner that is not a member of Indiana 811.

Nonconforming Work means any Work, unacceptable, unauthorized or otherwise, that
does not conform to (and does not exceed) the requirements of the PPA Documents,
the Governmental Approvals, applicable Governmental Rules, the Design Documents or
the Construction Documents.

Notice means a written notice, notification, correspondence, order or other
communication given under the Agreement to a Party that complies with the
prescriptions set forth in Section 24.11.

Notice of Design Change means any changes or revisions proposed by the Design-
Build Contractor’'s design team deemed necessary to address situations discovered
after the design submittals have been Released-for-Construction.

Notice of Partial Termination for Convenience means written notice issued by
INDOT to Design-Build Contractor terminating part of the Work of Design-Build
Contractor for convenience.

Notice of Termination for Convenience means written notice issued by INDOT to
Design-Build Contractor terminating the Work of Design-Build Contractor for
convenience.

Notice to Proceed means the written authorization issued by INDOT pursuant to
Section 4.1.2 that permits Design-Build Contractor to proceed with the Work.

Open Book Basis means providing INDOT all underlying assumptions, price quotes
and data associated with pricing or compensation (whether of Design-Build Contractor
or INDOT) or adjustments thereto, including assumptions as to costs of the Work,
schedule, composition of equipment spreads, equipment rates, labor rates, productivity,
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estimating factors, design and productivity allowance, contingency and indirect costs,
risk pricing, discount rates, interest rates, and other items reasonably required by
INDOT to satisfy itself as to the reasonableness of the amount.

Overhead Structure means a roadway, trail, or pedestrian structure over the 1-65
roadway.

Partial Acceptance has the meaning as set forth in Section 20.3.1.

Partial Acceptance Deadline has the meaning set forth in Section 4.2.3.

Partial Depth HMA Patching has the meaning set forth in INDOT’s Standard
Specification 507.05 (b)

Partial Termination for Convenience means a partial termination of the PPA pursuant
to Section 15.

Party means Design-Build Contractor or INDOT, as the context may require, and
“Parties” shall mean Design-Build Contractor and INDOT, collectively.

Patching Allowances has the meaning set forth in Section 12.1.3.1.

Patching Concrete Structures has the meaning set forth in INDOT Standard
Specifications Section 710.

Payment Bond means the Payment Bond described in Section 8.1.2.

Performance Bond means the Performance Bond described in Section 8.1.1.

Permitted Construction Closure means a Construction Closure that is (a) a compliant
and noticed Allowable Construction Closure listed in Column B of Table 11-2 of
Technical Provisions Section 11; or (b) an INDOT-approved Other Allowable
Construction Closure with Approval listed in Column C of Table 11-2 of Technical
Provisions Section 11, including a Lane Charge Construction Closure, each of which is
noticed, planned, and, as applicable, pre-approved in accordance with the requirements
of the PPA Documents.

Person means any individual, corporation, company, voluntary association, partnership,
trust, unincorporated organization or Governmental Entity.

Planned ROW Limits means the boundaries of the real property that INDOT intends to
make available for permanent improvements included in the Project, as shown on the
Reference Plans included in the RID.

Plans means (only where capitalized) the plans, profiles, typical cross-sections,
standard drawings, working drawings, and supplemental drawings or exact
reproductions thereof which show the location, character, dimensions, and details of the
Work.
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PPA means, depending on the context (as determined by INDOT), (a) that certain
public-private agreement to which this Exhibit 1 is attached, executed by INDOT and
Design-Build Contractor, including any and all amendments thereto, or (b) collectively,
the PPA Documents which establish the respective rights and obligations of INDOT and
Design-Build Contractor.

PPA Date means the date of the PPA.

PPA Documents has the meaning set forth in Section 1.2.

Preliminary Baseline _Schedule means the preliminary schedule for the Project
included in the Proposal.

Price Proposal means the total price for performance of the Work set forth in the
Proposal documents.

Professional Services means all Work performed under the PPA other than
Construction Work, including the following services and Work: (a) design and
engineering; (b) public involvement; (c) surveying; (d) Utility relocation design; and (e)
environmental permitting and compliance services.

Progress Meeting has the meaning set forth in Attachment 1-1, Part A of the Technical
Provisions.

Progress Report has the meaning set forth in Attachment 1-1, Part A of the Technical
Provisions.

Prohibited Construction Closure means any Construction Closure that is not (a) a
compliant and noticed Allowable Construction Closure listed in Column B of Table 11-2
of Technical Provisions Section 11; or (b) an INDOT-approved Other Allowable
Construction Closure with Approval listed in Column C of Table 11-2 of Technical
Provisions Section 11, including a Lane Charge Construction Closure. Any
Construction Closure under (a) or (b) that is not completed and removed by the time
required by the PPA Documents, notices and approvals, if any, shall be considered a
Prohibited Construction Closure.

Project means the improvements to be designed and constructed by Design-Build
Contractor and all other Work to be provided by Design-Build Contractor in accordance
with the PPA Documents.

Project Baseline Schedule means the logic-based critical path schedule for all Work
through Final Acceptance, as more particularly described in Section 1.3.2 of the
Technical Provisions.

Project Management Plan or PMP means the document, including approved changes,
additions and revisions, prepared by Design-Build Contractor and approved by INDOT
describing quality assurance, quality control and other activities necessary to manage
the development, design and construction of the Project, containing INDOT-approved
component parts, plans and documentation described in Section 1.3 of the Technical
Provisions.
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Project ROW means the property within the Planned ROW Limits and the Additional
Properties, but excluding therefrom any portion of the Planned ROW Limits eliminated
from the Project by a Change Order.

Project-Specific_Locations means areas in which Design-Build Contractor proposes
temporary Project-specific activities in connection with the Construction Work outside
the Planned ROW Limits, such as construction work sites, temporary work areas, lay
down areas, staging areas, storage areas, stockpiling areas, earth work material borrow
sites, equipment parking areas, and similar areas.

Project Schedule means one or more, as applicable, of the logic-based critical path
schedules (the Project Baseline Schedule, the Project Status Schedule, the Project
recovery schedule, and the Final CPM Schedule) for all Work leading up to and
including Substantial Completion and Final Acceptance, and for tracking the
performance of such Work, as the same may be approved by INDOT, revised and
updated from time to time in accordance with Section 1.3.2 of the Technical Provisions.

Project Standards has the meaning set forth in Sections 2.3 and 3.0 of the Technical
Provisions.

Project Status Schedule has the meaning set forth in Section 1.3.2 of the Technical
Provisions.

Proposal means the written offer of Design-Build Contractor submitted in response to
the Request for Proposals, as it may have been supplemented in accordance with
Section 5.8 of the ITP.

Proposal Commitments has the meaning set forth in Exhibit 7.

Proposal Date means August 16, 2016.

Proposed Disposition means, for each Utility, the determination (which may be
preliminary or final, as the context may require) as to whether such facility will require
any of the following: (a) removal, (b) abandonment, (c) Protection in Place,
(d) Adjustment, (e) is a proposed new Utility, or (f) will not be impacted by the Project in
any significant way (i.e., “no impact”).

Proprietary Intellectual Property means Intellectual Property created, used, applied or
reduced to practice in connection with the Project or the Work that derives commercial
value from its protection as a trade secret under applicable Governmental Rules or from
its protection under patent law.

Protected Characteristics has the meaning set forth in Section 7.3.6 of the PPA

Protection _in_Place or Protect in_Place means any activity undertaken to avoid
damaging a Utility which does not involve removing or Adjusting that Utility, including
staking the location of a Ultility, avoidance of a Utility’s location by construction
equipment, installing steel plating or concrete slabs, encasement in concrete,
temporarily de-energizing power lines, and installing physical barriers. For example,
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temporarily lifting power lines without cutting them would be considered Protection in
Place; whereas temporarily moving power lines to another location after cutting them
would be considered a Temporary Adjustment. The term Protection in Place includes
both temporary measures and permanent installations meeting the foregoing definition.

Public Information Plan or (PIP) has the meaning set forth in Section 5.1.3 of the
Technical Provisions.

Public Involvement Plan Manager means the person designated by INDOT to
oversee Design-Build Contractor’s public information.

Public Records Law means IC 5-14-3, as amended from time to time.

Punch List has the meaning set forth in Section 20.2.

Quality Management Plan has the meaning set forth in Section 1.3.3 of the Technical
Provisions.

Reasonable Accuracy means with respect to the description or identification of a Utility
in the Utility Information:

(@)  The Utility's actual centerline location is located at or less than five (5) feet
distant from the horizontal centerline location indicated therefor in the Ultility
Information (without regard to vertical location);

(b)  The Utility Information does not show the Utility as abandoned (i.e.,
nonexistent except "on paper", or existent but no longer active) when in fact the
Utility exists and is active;

(c) The Utility Information shows non-existent or inactive Utilities as
abandoned; or

(d)  The Utility has an actual nominal diameter (excluding casings and any
other appurtenances) greater than 12 inches, and its actual nominal diameter is
either greater than or less than the diameter shown in the Utility Information by
25% or less of the diameter shown in the Utility Information.

Any other inaccuracies in the Utility Information (e.g., as to type of material or
encasement status) shall have no impact on "reasonable accuracy” of its identification
and shall not result in a determination that the Utility was not identified with "reasonable
accuracy." If there is any discrepancy between any of the components of the Utility
Information, only the most accurate information shall be relevant for purposes of
determination of “reasonable accuracy.”

Reasonable Investigation means the following activities by appropriate, qualified
professionals prior to the Setting Date:

(@)  Visit and visual inspection of the Site and adjacent locations, except areas
to which access rights have not been made available by the Setting Date;
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(b) Review and analysis of all Reference Information Documents;

(c) Review and analysis of INDOT-Provided Approvals available prior to the
Setting Date;

(d) Reasonable inquiry with Utility Owners, including request for and review of
Utility plans provided by Utility Owners;

(e) Review and analysis of material Governmental Rules applicable to the
Project or the Work as of the Setting Date;

)] Performance, review and analysis of corings, borings and other
investigations within the Project Right of Way; and

(g0  Other activities sufficient to familiarize Design-Build Contractor with
surface and subsurface conditions, including the presence of Utilities,
Hazardous Materials, archeological, paleontological and cultural
resources, and Threatened or Endangered Species, affecting the Site or
surrounding locations;

except that none of the foregoing activities includes original research of private records
not contained or referenced in the PPA, Reference Information Documents or Technical
Provisions.

Recognized Environmental Conditions has the meaning set forth in ASTM 1527-05.

Recovery Schedule means the schedule Design-Build Contractor is required to provide
under Section 4.6.

Recurring Special Provisions means the Special Provisions and Plan Details effective
as of the Setting Date.

Reference Plans means the preliminary schematic plans contained in the “Reference
Plans” folder in the Reference Information Documents.

Reference Information Documents or RIDs means the documents and information
provided on HNTB’s ProjectWise system
(pw:\\hntbw356.hntb.org:PWGreat_Lakes\Documents\Indianapolis Projects\60996 NW
Indiana TPA\I-65 ATL\ Proposer Info\). Proposers may register for access by submitting
an HNTB Guest Access Form. When access is granted, instructions to access the data
will be provided to the individual user.

Reqgistered Professional Engineer means a person who is duly licensed and
registered by the State of Indiana to engage in the practice of engineering in the State
where the work is being performed.

Regulations mean regulations relative to nondiscrimination in Federally-assisted
programs of the U.S. Department of Transportation, Title 49, Code of Federal
Regulations, Parts 21, 24, 26 as they relate to nondiscrimination, and Executive Order
11246 titled Equal Employment Opportunity, as amended by Executive Order 11875, as
they may be amended from time to time.
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Release of Hazardous Materials means any spill, leak, emission, release, discharge,
injection, escape, leaching, dumping or disposal of Hazardous Materials into the soill,
air, water, groundwater or environment, including any exacerbation or disturbance of an
existing release or condition involving Hazardous Materials, including off-site migration
or deposition.

Released for Construction means the certification that is issued by the Lead Engineer
when formally issuing final documents for construction as described in Section 3.1 of
the Technical Provisions.

Released for Construction Documents means the Submittals described in Section
3.1 of the Technical Provisions.

Replacement Utility Property Interests means any permanent right, title or interest in
real property outside of the Project ROW (e.g., a fee or an easement) which is acquired
for a Utility being reinstalled in a new location as a part of the Utility Adjustment Work.
The term specifically excludes any statutory right of occupancy or permit granted by a
Governmental Entity for occupancy of its real property by a Utility.

Request for Change Order means a document submitted by Design-Build Contractor
in accordance with Section 13.3.2 requesting that a Change Order be issued.

Request for Information means a written request initiated by the Design-Build
Contractor or INDOT detailing any need for clarification or information on a portion of
the Work or the PPA.

Request for Proposals means the Request for Proposals regarding the Project issued
by INDOT on May 26, 2016, including all addenda thereto, and all attachments thereto.

Responsible Proposer Questionnaire means the RFP Document entitled
“‘Responsible Bidder and Major Participant Questionnaire.”

REP_Documents means the documents issued as part of the RFP, including all
addenda.

ROW Certification means written certification that all residential occupants have been
relocated to decent, safe and sanitary housing, commercial and non-profit businesses
and improvements have been relocated out of the Project ROW and that the portion of
the ROW being certified, including Project-Specific Locations, was acquired in
accordance with FHWA directives.

Safety Plan means the safety plan for Design-Build Contractor's personnel and the
general public that Design-Build Contractor is to prepare and implement in accordance
with Section 1.3.3 of the Technical Provisions.

Safety Standards means those provisions of the Technical Provisions that INDOT
indicates that it; INDOT, INDOT, FHWA or AASHTO considers being important
measures to protect public safety, worker safety or the safety of property. As a matter
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of clarification, provisions of Technical Provisions primarily directed at durability of
materials or equipment, where the durability is primarily a matter of life cycle cost rather
than protecting public or worker safety, are not Safety Standards.

Seismic_Event means the trembling or shaking movement of the earth's surface that
produces ground motions at the Site that, if prior to Calendar Completion, directly
impacts, and causes damage to, temporary or permanent works of the Project.

Setting Date means the date that is 15 days before the Proposal Date.

Site means the Planned ROW Limits together with those areas designated in writing by
INDOT for performance of the Work and such additional areas as may, from time to
time, be designated in writing by INDOT for Design-Build Contractor's use in
performance of the Work. For purposes of insurance (subject to any notification and
other requirements imposed by the insurer(s) for approval), indemnification, safety and
security requirements, the Common Construction Wage requirements, and payment for
use of equipment, the term “Site” shall also include (a) the field office sites, (b) any
property used for bonded storage of material for the Project approved by INDOT under
Section 12.3.2.1, (c) staging areas dedicated to the Project, and (d) areas where
activities incidental to the Project are being performed by Design-Build Contractor or
Subcontractors covered by the worker's compensation policy included in the insurance
described in Section 9, but excluding any permanent locations of Design-Build
Contractor or such covered Subcontractors.

Special Provisions means additions and revisions to INDOT’s Standard Specifications.
The use of these specific Special Provisions, as applicable, is set forth in the Technical
Provisions.

Spill _Prevention Plan means the plan listed in Section 1.3.3 of the Technical
Provisions.

State means the State of Indiana.

Statement _of Qualifications means the Statement of Qualifications submitted by
Proposer in response to INDOT’s Request for Qualifications issued on December 11,
2015.

Subcontract means an agreement between Design-Build Contractor and one or more
third parties providing for such third party to perform any part of the Work or provide any
materials, equipment, labor or supplies for any part of the Work, or any such agreement
between a Subcontractor and its lower tier Subcontractor or a Supplier and its lower tier
Supplier, at any tier.

Subcontractor means any Person with whom Design-Build Contractor has entered into
any Subcontract and any other Person with whom any Subcontractor has further
subcontracted any part of the Work, at any tier.
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Submittal means any document, work product or other written or electronic end product
or item required under the PPA Documents to be delivered or submitted to INDOT.

Substantial Completion means the date, as determined by INDOT, when the
construction of a project is sufficiently completed in accordance with the plans and
specifications, as modified by any approved change orders, so that it can be used for its
intended purpose. In order for a project to be used for its intended purpose, all lanes
shall be, or have the ability to be, opened to traffic without further need for them to be
restricted for any purpose except for the placement or maintenance of permanent
erosion and sediment control or the maintenance or removal of temporary erosion and
sediment control. As a minimum, all of the following criteria must be met: All lanes of the
road or bridge shall be completed through its final roadway surface, including shoulders,
with all the sidewalks, curbs, drainage features, markings, permanent safety
appurtenances, lighting, traffic signals, and signing as shown in the PPA documents.

Substantial Completion Date means the date on which Substantial Completion
occurs.

Substantial Completion Deadline has the meaning set forth in Section 4.2.2.

Supplier means any Subcontractor that supplies machinery, equipment, materials or
systems to Design-Build Contractor or any Subcontractor in connection with the
performance of the Work and that does not perform Work at the Site. Persons, who
merely transport, pick up, deliver or carry materials, personnel, parts or equipment or
any other items or persons to or from the Site shall not be deemed to be performing
Work at the Site. The term “Supplier” includes fabricators and material dealers.

Surety means each properly licensed surety company, insurance company or other
Person approved by INDOT and authorized to do business in the State, which has
issued the Payment Bond or the Performance Bond.

Technical Provisions means the PPA Documents identified as Technical Provisions.

Temporary Adjustment means (a) any interim relocation of a Utility (i.e. the
installation, removal and disposal of the interim facility) pending installation of the
permanent facility in the same or a new location, and (b) any removal and reinstallation
of a Utility in the same location with or without an interim relocation.

Termination for Convenience means a termination of the PPA pursuant to Section 15.

Third-Party Claims means any and all claims, disputes, disagreements, causes of
action, demands, suits, actions, judgments, investigations or legal or administrative
proceedings brought by a Person that is not a Party with respect to damages, injuries,
liabilities, obligations, losses, costs, penalties, fines or expenses (including attorneys’,
accountants’ and expert witnesses’ fees and expenses) sustained or incurred by such
Person.

Time and Materials Change Order has the meaning set forth in Section 13.7.
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Time and Materials Work means Work performed pursuant to a Time and Materials
Change Order.

Traffic Management Center or TMC means the Indiana Department of Transportation
Traffic Management Center (in Indianapolis, Indiana), where information about the
regional transportation network is collected and combined with other operational and
control data to manage the regional transportation network and to produce traveler
information.

Transportation Management Plan or TMP has the meaning set forth in Section 11.2
of the Technical Provisions.

Unidentified Utility means a Utility, other than a Service Line, where the Utility
Information incorrectly indicates that the subject Utility does not exist anywhere within
the boundary lines of the Project Right of Way or that is otherwise not identified with
Reasonable Accuracy. If any discrepancy exists between the information provided by
one component of the Utility Information and that provided by any other component of
the Utility Information, only the more accurate information shall be relevant for purposes
of this definition.

Unknown Hazardous Materials means Hazardous Materials that meet all of the
following criteria:

(@) The Hazardous Materials are in, on or under the Planned ROW Limits, or
parcels added to the Project ROW by a INDOT-Directed Change or
required due to a Force Majeure Event or Necessary Basic Configuration
Change as of the date INDOT makes available to Design-Build Contractor
the affected parcel;

(b)  The existence of such Hazardous Materials was not disclosed in, or
ascertainable from, the RFP Documents, was not otherwise known to
Design-Build Contractor prior to the Proposal Date and would not have
become known to Design-Build Contractor by undertaking Reasonable
Investigation prior to the Proposal Date; and

(c) The Hazardous Materials are not required to be removed and disposed of
due to a Design-Build Contractor Release of Hazardous Materials.

For purposes of this definition, “makes available” means (i) the Effective Date for
parcels acquired as of the Effective Date or (ii) as to parcels not yet acquired as of the
Effective Date, the date Design-Build Contractor first receives access to the parcel in
accordance with the PPA Documents.

Uniform _Act means the Federal Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970, 42 U.S.C. 4601, et seq., as amended, 49 CFR Part 24,
and all associated regulations and policies.
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Utility or_utility means a privately, publicly, or cooperatively owned line, facility or
system (including municipal and/or government lines, facilities and systems) for
transmitting or distributing communications, cable television, power, electricity, gas, oil,
crude products, water, steam, waste, or any other similar commodity, including any
irrigation system and any fire or police signal system as well as streetlights. The
necessary appurtenances to each Utility facility (including fire hydrants as
appurtenances to water lines) shall be considered part of such Utility. Without limitation,
any Service Line connecting directly to a Utility shall be considered an appurtenance to
that Utility, regardless of the ownership of such Service Line.

Utility Adjustment means each relocation (temporary or permanent), abandonment
and or dormancy, Protection in Place, removal (of previously abandoned Utilities as well
as of newly abandoned Utilities), replacement, reinstallation, and/or modification of
existing Utilities necessary to accommodate construction, operation, maintenance
and/or use of the Project (each a separate “type” of Utility Adjustment); provided,
however, that the term “Utility Adjustment” shall not refer to any of the work associated
with facilities owned by any Railroad. For any Utility crossing the Project ROW, the
Work associated with the Utility Adjustment for each crossing of the Project ROW by
that Utility shall be considered a separate Utility Adjustment. For any Utility installed
longitudinally within the Project ROW, the Utility Adjustment Work for each continuous
segment of that Utility located within the Project Right of Way shall be considered a
separate Utility Adjustment.

Utility Adjustment Plans means the plans, specifications, and cost estimates furnished
for a particular Utility Adjustment.

Utility Adjustment Work means all efforts and costs necessary to accomplish the
required Utility Adjustments, including all Utility Agreements, coordination, design,
design review, permitting, construction, inspection, maintenance of records,
relinquishment of Existing Utility Property Interests, preparation of Utility Joint Use
Acknowledgements, and acquisition of Replacement Utility Property Interests, whether
provided by Design-Build Contractor or by the Utility Owners. The term also includes
any reimbursement of Utility Owners that is Design-Build Contractor’s responsibility
pursuant to Section 6.3. Any Utility Adjustment Work furnished or performed by Design-
Build Contractor is part of the Work; any Utility Adjustment Work furnished or performed
by a Utility Owner is not part of the Work.

Utility Agreement means a Utility Agreement or any other agreement, as the same
may be amended from time to time, between the INDOT and a Utility Owner, providing
specific details for the Adjustment of one or more particular Utilities. A document is a
Utility Agreement if it meets the foregoing definition, without regard to the title or form of
the document.

Utility Coordinator has the meaning set forth in Section 1.3 of the Technical
Provisions. The Certified INDOT Utility Coordinator is one of the Key Personnel listed in
Exhibit 3.

Utility Delay has the meaning set forth in Section 6.8.1.
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Utility Easement means a permanent replacement easement and/or other interest in
real property (excluding a franchise) located outside of the Planned ROW Limits that is
necessary for an Adjustment.

Utility Enhancement has the meaning set forth in Section 6.6.

Utility Information means certain information as provided in Attachment 14-1 to
Section 14 of the Technical Provisions as well as subsequent information as collected
by the Design-Build Contractor in said updated Utility Matrix.

Utility Matrix means the Utility Matrix.pdf in the Reference Information Documents.

Utility Owner means any private entity or public body (including city, county, state,
public corporation or public district) that owns and/or operates a Utility, including
cooperative utilities.

Utility Owner Project means the design and construction by or at the direction of a
Utility Owner of a new Utility other than as part of an Adjustment. Utility Owner Projects
shall be entirely the financial obligation of the Utility Owner.

Utility Plans means the final installation details and construction documents that are
prepared by the Design-Build Contractor or Utility Owner(s) for Utilities being Adjusted
to accommodate the Project.

Value Engineering Change Proposal has the meaning set forth in Section 22.

Warranty or_Warranties means the express warranties of Design-Build Contractor set
forth in Section 11.1.

Warranty Bond has the meaning set forth in Section 8.1.3.

Warranty Period has the meaning set forth in Section 11.1.2.

Witness Points means points that require the Design-Build Contractor to submit
identified items to the INDOT, to provide INDOT the opportunity to review, observe, and
examine plans, operations and tests.

Work means all of the administrative, design, engineering, real property acquisition
support services, Utility relocation and support services, procurement, legal,
professional, manufacturing, supply, installation, construction, environmental mitigation
and management, supervision, management, testing, verification, labor, materials,
equipment, maintenance, documentation and other duties, services and cost
reimbursements to be furnished and provided by Design-Build Contractor as required by
the PPA Documents, including all efforts necessary or appropriate to achieve Final
Acceptance of the Project and to fulfill the Warranties, except for those efforts which the
PPA Documents expressly specify will be performed by INDOT or other Persons. In
certain cases, as determined by INDOT, the term is also used to mean the products of
the Work.
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